ANTICIPATED MAINTENANCE OF TRAFFIC

STAGE 2

I Shift traffic onto temporary pavement.

Construct new bridge and embankment.

Maintain access to all driveways
not being removed.

Short term Railroad closure
for placing beams
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Construct temporary pavement
on north end In preparation for
shifting traffic.

Maintain access to all driveways
not being removed.
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TEMPORARY PAVEMENT TYPICAL SECTION
STAGE 1

Temp Mechanically
Stabilized Earth WALL

EXISTING IL 1

STAGE 2
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STAGE 3

I Shift traffic to new pavement
and bridge.

Construct remaining embankment
and east shoulder.

Remove existing bridge and
fill viaduct.

Maintain access to all driveways
not being removed.

Short term Railroad closure
for removing bridge




